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Weekly Construction Update December 5, 2018 SCURRAN

Enfield WWTF Upgrades

CWF #671 Project #227363.08

Work Completed to 11/30/2018

*  Poured the center well that was removed and the pipe encasement

»  Formed and poured the slab for Gravity Thickener #2

*  Pipe testing underground at gravity thickeners is on going

e Continue demolition of Primary Clarifier #2

*  Demo is complete in the chemical storage area

*  Pressure test the 6” thickened sludge line to gravity thickeners and distribution box interior pipe ongoing

Work Planned for 12/3/2018 to 12/18/2018

»  Backfill for gravity thickener base slabs #1 and #2

»  Continue demolition of Primary Clarifier #2

»  Electrical demo in the sludge building

* Install temporary power in the sludge building

*  Pour grout in chemical storage area, after demo

e Form and rebar Gravity Thickener #2 walls and pour

Next monthly meeting 12/11/2018
Next weekly meeting 12/18/18

A N g
) et i ot
s L | —

.
e

COMMITMENT & INTEGRITY DRIVE RESULTS woodardcurran.com



